

**Action Plan for Promoting
Better Alignment Between
CAADP/ATA & CARD/NRDS/RTA
In
NIGERIA**



Nigeria Action Plan for CAADP/ATA & CARD/RTA Alignment Sept 2013 – Feb 2014



ACRONYMS

ATA	Agricultural Transformation Agenda
CAADP	Comprehensive Africa Agricultural Development Programme
CARD	Coalition for Africa Rice Development
RTA	Rice Transformation Agenda

Nigeria Action Plan for CAADP/ATA & CARD/RTA Alignment Sept 2013 – Feb 2014



Current situation in Nigeria

- **The 4 Pillars of CAADP – Land and Water Management, Market Access, Food Supply and Hunger, and Agricultural Research have all been coalesced into the Agricultural Transformation Agenda in Nigeria**
- **Similarly, the goals and objectives of the NRDS have been dovetailed into the Rice Transformation Agenda which is being implemented through the value chain approach.**
- **A lot of projects all along the entire value chain from seeds through processing and marketing are presently being implemented in the country, many with the assistance of development partners such as the World Bank, FAO, IFAD, JICA, AfDB, Rockefeller Foundation, AGRA, AfricaRice, USAID, DFID, and so on.**

Nigeria Action Plan for CAADP/ATA & CARD/RTA Alignment Sept 2013 – Feb 2014



Actions points	Specific activities	Responsible person	Budget		Time Line						Measurable indicator	
			USD	SOURCE	S	O	N	D	J	F		
Communication •Within Ministry;	BTOR on Programme in Japan on CAADP/ATA & NRDS/RTA Alignment	DD (Cereals)	0	FMARD	X							BTOR prepared, disseminated and presented at Performance Management Meeting Chaired by HMA
•Institutional Arrangements	Relevant Institutions already in place	Not Applicable	0	NA								NA
•Harmonization	Workshop with all Stakeholders to finalize harmonization of CAADP and ATA Documents	DD (Cereals)	20,000	Development Partner			X					One Workshop successfully completed with Proceedings published

Nigeria Action Plan for CAADP/ATA & CARD/RTA Alignment Sept 2013 – Feb 2014



Actions points	Specific activities	Responsible person	Budget		Time Line						Key Performance Indicators
			USD	SOURCE	S	O	N	D	J	F	
Resource Mobilization	Review of all Concept Notes already prepared with the aim of mobilizing resources for implementation of outstanding aspects	DD (Cereals)	NA	FMARD		X	X	X	X	X	No. of Projects successfully completed
Implementation • Coordination	Ensure regular linkage and liaison activity between all relevant Stakeholders in the Rice Value Chain in the Country to adequately address emerging issues	DD (Cereals)	NA	FMARD		X	X	X	X	X	No of visits and meetings successfully completed

Nigeria Action Plan for CAADP/ATA & CARD/RTA Alignment Sept 2013 – Feb 2014



Actions points	Specific activities	Responsible person	Budget		Time Line						Measurable indicator
			USD	SOURCE	S	O	N	D	J	F	
Implementation •Monitoring and Evaluation	Rendition of Periodic Reports	DD (Cereals)	NA	FMARD	X	X	X	X	X	X	Six (6 Nos.) monthly Reports and Two (2 Nos) Quarterly Reports successfully Completed as well as One (1 No) Status Report on Harmonization of ATA with CAADP and RTA with CARD objectives

Nigeria Action Plan for CAADP/ATA & CARD/RTA Alignment Sept 2013 – Feb 2014



THANK YOU