



REPÚBLICA DE MOÇAMBIQUE
MINISTÉRIO DA AGRICULTURA
E
SEGURANÇA ALIMENTAR

Mozambique Action Plan for Rice Production



By: CHAQUISSE, Marcelo Raul & MANGANHELE, Anina Trefina
Tsukuba International Center, JICA, 17 August 2015

Main Challenge

- 1. Weak Integration of Rice Value Chain**
- 2. Lack of fund for NRDP implementation**
- 3. Gap Between Supply and Seed Demand**
- 4. Weak Coordination between the key stakeholder's leadership**

Issue in NRDS Implementation (No. 1): Weak Integration of Rice Value Chain within CARD/CAADP framework

Solutions to address the issue	Actions	Timeline/ Deadline	Responsibility	Budget and Sources
1. NRDP approval by MASA	1. Disseminate the action plan to high rank officials within the Ministry for internal awareness, ownership of the NRDP and commitment	1st week September 2015	Focal points	70.000 USD GoM
	1. Disseminate the action plan to the Taskforce members	1st week September 2015	Focal points	N/A
	1.1.3 Submission of NRDS to the MASA Consultative and Technical Group	1st Week October 2015	DINAS	N/A
	1.1.4 NRDP Launching	October	Focal Point/ Taskforce members	N/A

Issue in NRDS Implementation/ Rice Sector Development (No. 2): : Lack of fund for NRDP implementation

Solutions to address the issue	Actions	Timeline/ Deadline	Responsibility	Budget and Sources
1. Mobilization of Fund	1. Fund Matching Activities (Joint planning and formulation of investment/ project ideas to support private sector companies)	October 2015	Focal Point and Taskforce members	N/A
	2. Presentation of approved NRDP in various occasions	Permanent	Focal Point/ Taskforce members	N/A

Issue in NRDS Implementation (No. 3): Gap Between Supply and Seed Demand

Solutions to address the issue	Actions	Timeline/ Deadline	Responsibility	Budget and Sources
1. Improving the seed production planning mechanisms	1. Convene a meeting with Rice Seed Node Platform members	2 nd week September 2015	DNSA and Seed Department	AGRA, JICA, GoM
	2. Week Seed Nod Platform Training	3rd Week September 2015	Rice National Group/DN SA and CARD	

Issue in NRDS Implementation (No. 3): Slow Implementation of NRDP

Solutions to address the issue	Actions	Timeline/ Deadline	Responsibility	Budget and Sources
4.1 Making stakeholder platform working more functional	1. Restructure the core group	September 2015	DNSA	NA
	To bring more key stakeholders on board	September 2015	DNSA	NA
	Create awareness among stakeholders about the need to make decisions based on evidence	September 2015	Focal Point/ Taskforce members	20.000 usd
4.2 Establish Rice Hubs	Conduct specialized studies on rice value chain	December 2015	DPCI, APSSA, CESE	50.000 USD
	Formalize membership of Africa Rice			
	Improve rice statistics to contribute for decision making process based on facts and figures	2016	DPCI	60.000 USD

The end

- Thank you!
- Obrigado!
 - Merci!
- Arigato!