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Action Plan for Promoting 

Better Alignment Between 

CAADP/ATA & CARD/NRDS/RTA 

In 

NIGERIA 

2014/2015 
  
 
 

BASIC INFORMATION: 

Nigerian Participants/CARD Focal Points 
 

i. Dr. ONYENEKE, Victor Ekezie 
  Deputy Director (Cereals, Desk Officer  
 Rice Value Chain);  

 
ii.  Mr. Dadet, John Mundi 
  Assistant Director (Agro-Processing and 
  Marketing) 

 
Organization:  

Federal Ministry of Agriculture and Rural Development 
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CURRENT SITUATION 

• A lot of projects all along the entire value 
chain from seeds through processing and 
marketing are presently being implemented 
in the country, many with the assistance of 
development partners such as  the World 
Bank, FAO, IFAD, JICA, AfDB, Rockefeller 
Foundation, AGRA, AfricaRice, USAID, 
DFID,BMGF, and so on. 

Nigeria Action Plan for CAADP/ATA & CARD/RTA 
Alignment 2014/2015  

Actions points Specific activities Responsible 

persons 

Budget Time Line Measurable 

indicator USD SOURCE A S O N D J F 

Communication 

•Within Ministry; 

BTOR on 

Programme in 

Japan on 

CAADP/ATA & 

NRDS/RTA 

Alignment 

NRDS Focal 

Points 

0 FMARD X BTOR prepared, 
disseminated and 
presented at 
Performance 
Management 
Meeting Chaired 
by HMA 

•Institutional 

Arrangements 

Relevant 

Institutions 

already in place 

Not Applicable 0 NA NA 

•Harmonization • Review of 

NRDS 

document will 

be completed 

to reflect the 

action plan of 

the RTA 

NRDS Focal 

Points/CARD 

Secretariat 

??? FMARD/ 

CARD 

X One Workshop 
successfully 
completed with 
new Document 
Launched 
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Nigeria Action Plan for CAADP/ATA & CARD/RTA 
Alignment 2014/2015  

Actions points Specific activities Responsible 

persons 

Budget Time Line Key Performance 

Indicators USD SOURCE A S O N D J F 

Resource 

Mobilization 

Review of all 

Concept Notes 

already prepared 

with the aim of 

mobilizing 

resources for 

implementation of 

outstanding 

aspects 

NRDS Focal 

Points, NASC 

and Relevant 

Personnel of 

FMARD 

???? FMARD/ 

Development 

Partners 

 

X X X X X X No. of Projects 
successfully 
completed 

Implementation 

• Coordination 

Ensure regular 

linkage and liaison 

activity between 

all relevant 

Stakeholders in 

the Rice Value 

Chain in the 

Country (including 

a National Rice 

Fair) to adequately 

address emerging 

issues 

NRDS Focal 

Points 

???? FMARD/ 

Development 

Partners 

X X X X X No of visits and 
meetings 
successfully  
completed 

Nigeria Action Plan for CAADP/ATA & CARD/RTA 
Alignment 2014/2015  

Actions points Specific activities Responsible 

persons 

Budget Time Line Key Performance 

Indicators USD SOURCE A S O N D J F 

Implementation 

• Activities 

Implementation of 

Concept Notes 

from the RSDS 

document  

NRDS Focal 

Points, NASC 

and Relevant 

Personnel of 

FMARD 

???? FMARD/ 

Development 

Partners 

 

X X X X X X No. of Projects 
successfully 
completed 

Implementation 

• Activities 

Approval 
Stakeholders for 
implementation of 
Rice Grade 
Standard 
developed by 
RIPMAPP( JICA 
assisted Project) 

NRDS Focal 

Points 

???? FMARD/ 

Development 

Partners 

X X X X X No of visits and 
meetings 
successfully  
completed 
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Nigeria Action Plan for CAADP/ATA & CARD/RTA 
Alignment 2014/2015  

Actions points Specific activities Responsible 

persons 

Budget Time Line Key Performance 

Indicators USD SOURCE A S O N D J F 

Implementation 

• Activities 

Implementation of 

all other activities 

in the RTA Action 

Plan to achieve 

desired Targets 

and deadlines 

NRDS Focal 

Points and 

Relevant 

Personnel of 

FMARD 

???? FMARD/ 

Development 

Partners 

 

X X X X X X No. of Projects 
successfully 
completed 

Nigeria Action Plan for CAADP/ATA & CARD/RTA 
Alignment 2014/2015  

Actions points Specific activities Responsible 

person 

Budget Time Line Measurable 

indicator 
USD SOURCE S O N D J F 

Implementation 

•Monitoring and 

Evaluation 

Rendition of  

Periodic Reports 

NRDS Focal 

Points 

NA FMARD X X X X X X Six (6 Nos.) 
monthly Reports 
and Two (2 Nosl) 
Quarterly Reports 
successfully 
Completed as well 
as One (1 No) 
Status Report on 
Harmonization of  
ATA with CAADP  
and  RTA with  
CARD objectives  



8/8/2014 

5 

Nigeria Action Plan for CAADP/ATA & CARD/RTA 
Alignment 2014/2015  

THANK YOU  


