

# **THE GAMBIA**

**CAADP/GINIAP & CARD/GNRDS ALIGNMENT  
IMPLEMENTATION ACTION PLAN SEPT 2013 -TO  
FEBRUARY 2014**

**September, 2013**

**Yokohama, Japan**

**Presented by Ebrima Cham**

**GAMBIA CAADP/GINIAP & CARD/GNRDS ALIGNMENT  
IMPLEMENTATION ACTION PLAN SEPT 2013 -TO FEBRUARY 2014**

**Acronyms**

<b>PCC</b>	<b>-----</b>	<b>Project Coordination Committee</b>
<b>CSO</b>	<b>-----</b>	<b>Civil society organization</b>
<b>CAADP</b>	<b>-----</b>	<b>Comprehensive Africa Agriculture Program</b>
<b>CARD</b>	<b>-----</b>	<b>Coalition for African Rice development</b>
<b>DOP</b>	<b>-----</b>	<b>Department of Planning</b>
<b>JICA- Seng</b>	<b>-----</b>	<b>Japanese international Cooperation</b>
<b>GNAIP</b>	<b>-----</b>	<b>Gambia National Agriculture Investment Program</b>
<b>MOA</b>	<b>-----</b>	<b>Ministry of Agriculture</b>
<b>DOA</b>	<b>-----</b>	<b>Department of Agriculture</b>
<b>DG</b>	<b>-----</b>	<b>Director General ( NARI/DOA)</b>
<b>DPS</b>	<b>-----</b>	<b>Deputy Permanent Secretary</b>
<b>NARI</b>	<b>-----</b>	<b>National Agricultural Research Institute</b>
<b>DOA</b>	<b>-----</b>	<b>Dept of Agriculture</b>

# GAMBIA CAADP/GNAIP & CARD/LNRDS ALIGNMENT IMPLEMENTATION ACTION PLAN MATRIX SEPT-13 TO FEB-14

Actions points	Specific activities	Responsible person	Budget		Timeframe 9/13-2/14/Qty1-Qty4	Measurable indicator
			UDS\$	SOURCE		
Communication -----With in Ministry;	Conduct Bi monthly meetings at MOA between NRDS & CAADP teams and other stakeholders	Aba Sankareh	50,000	RAILS/WB /JICA	11/13	Number of meeting held
-With all stakeholders	Settting up of a Secretariat at NARI	Dr Babou Jobe	10000	WB/MOA/J ICA	9/13 to 2/14	Secretariat established
	Dissiminate (NRDS & CAADP nformation through MOA,PSU & country stat web. Sites.	Cham	5,000	MOA	9/13 TO 2/14	Number of pulation uploaded
	Set up a functioning M&E for NRDS and CAADP	Dr Babou Jobe	15000	AFDB/WB	11/12	M&e system established

## GAMBIA CAADP/GNAIP & CARD/GNRDS ALIGNMENT IMPLEMENTATION ACTION PLAN MATRIX SEPT-13 TO FEB-14

Actions points	Specific activities	Responsible person	Budget		Timeframe 9/13- 2/14/Qty1- Qty4	Mea indic
			UDS \$	SOURC E		
Institutional arrangements	Established committees involved in CAADP & NRDS	PS Ada Gaye	0		11/13	Com form
	institutional linkage between CAADP and NRDS teams	Asheme Cole	10,000	National budget/ WB	1/14	No. 0

# GAMBIA CAADP/GNAIP & CARD/GNRDS ALIGNMENT IMPLEMENTATION ACTION PLAN MATRIX SEPT-13 TO FEB-14

Actions points	Specific activities	Responsible person	Budget		Timeframe 9/13- 2/14/Qty1-Qty4	Measurable indicator
			UDS\$	SOURCE		
Harminization	1.Prepare all sectoral WPB in to a the main development budget.	PS, MOA	5,000	AFDB	1/14	

## GAMBIA CAADP/GNAIP & CARD/GNRDS ALIGNMENT IMPLEMENTATION ACTION PLAN MATRIX SEPT-13 TO FEB-14

Actions points	Specific activities	Responsible person	Budget		Timeframe 9/13- 2/14/Qty1-Qty4	Measurable indicator
			UDS\$	SOURCE		
Resource mobilization	1. Finalization of NRDS.	DG NARI/Dr Babou Jobe	2000	AATG/ JICA	2/13	No. of concept notes.
	2. Fund mobilization	PS MOA, Ada Gaye	1000	National Budget	1/14	
	3. Donor conference	PS MOF, Mot Secka	2000	Gambia Gov.	1/14	
	4. Gap analysis	Deputy DG NA RI Lamin Jobe	2000	AFDB	2/14	
	5 Elaboration of the concept note	DPS Asheme Cole	10000	GG/WB	2/14	
	6. Identification of priorities	DG NARI	0	0	1/14	

## GAMBIA CAADP/GNAIP & CARD/GNRDS ALIGNMENT IMPLEMENTATION ACTION PLAN MATRIX SEPT-13 TO FEB-14

Actions points	Specific activities	Responsible person	Budget		Timeframe 9/13-2/14/Qty1-Qty4	Measurable indicator
			UDS\$	SOURCE		
Implementation:	1. Reporting mechanism to stake holders.	DG, NARI	0		11/13	
	2. Integration of NRDS into the periodical CAADP review	DG DOA	0		2/14	