



# **LIBERIA DRAFT CAADP/LASIP & CARD/LNRDS ALIGNMENT IMPLEMENTATION ACTION PLAN**

**SEPT 2013 -TO- FEBRUARY 2014**

by

**Harry Wonyene**

**@JICA Yokohama Center**

SEPTEMBER 5, 2013

EMAIL [harrystays@yahoo.com](mailto:harrystays@yahoo.com)

# **LIBERIA CAADP/LASIP & CARD/LNRDS ALIGNMENT IMPLEMENTATION ACTION PLAN SEPT 2013 -TO FEBRUARY 2014**

## **Acronyms**

<b>ACC</b>	<b>-----</b>	<b>Agriculture Coordination Committee</b>
<b>ADWG</b>	<b>-----</b>	<b>Agriculture Donor working Group</b>
<b>CSO</b>	<b>-----</b>	<b>Civil society organization</b>
<b>.CAADP</b>	<b>-----</b>	<b>Comprehensive Africa Agriculture Program</b>
<b>CARD</b>	<b>-----</b>	<b>Coalition for African Rice development</b>
<b>DP&amp;D</b>	<b>-----</b>	<b>Department of Planning . Policy &amp; development</b>
<b>JICA-Lib</b>	<b>-----</b>	<b>Japanese international Cooperation Agency - Liberia</b>
<b>LASIP</b>	<b>-----</b>	<b>Liberia Agriculture Sector Investment Program</b>
<b>MOA</b>	<b>-----</b>	<b>Ministry of Agriculture</b>
<b>USAID</b>	<b>-----</b>	<b>United States Agency for international Development</b>

# LIBERIA CAADP/LASIP & CARD/LNRDS ALIGNMENT IMPLEMENTATION ACTION PLAN MATRIX SEPT-13 TO FEB-14

Actions points	Specific activities	Responsible person	Budget		Timeframe Qtr/Qtr/Qtr/Qtr-	Measurable indicator
			UDS\$'00	SOURCE		
<b>Communication</b> -----With in Ministry;	Prepare report on seminar in Japan on CAADP & NRDS	NRDs Focal person Harry Wonyene	0	MOA	9/13	Seminar report prepare and disseminated
-With all stakeholders	Presentation at the ACC on NRDS & CAADP Process	NRDs Focal person Harry Wonyene		MOA	9/13	One comprehensive presentation done at the ACC
	Conduct present Information on CAADP & NRDS amongst stakeholders	Harry Wonyene & CAADP focal person Ousman Tall	TBD	JICA/Lib/U SAID	10/13	One institutional assessment conducted on CAADP & NRDS among key stakeholders
	Incorporate CAADP & NRDS communication dissemination in Sector communication Strategy	Harry wonyene & CAADP focal person Ousman Tall	TBD	JICA/Lib/U SAID	10/13	Sector Communication Plan incorporate CAADP & NRDS alignment activities

# LIBERIA CAADP/LASIP & CARD/LNRDS ALIGNMENT IMPLEMENTATION ACTION PLAN MATRIX SEPT-13 TO FEB-14

Actions points	Specific activities	Responsible person	Budget		Timeframe Qtr/Qtr/Qtr/Qtr-	Measurable indicator
			UDS\$'00	SOURCE		
<b>Institutional arrangements</b>	Propose to DP Minister For Planning on Restructuring of present CAADP and NRDS taskforce & Rice stctor Technical working Group. for better coordination	Ousman Tall & Harry Wonyene	0	MOA	9/13	New Taskforce for CAADP & NRDS form with key stakeholder incorporated
	Estabilish a Rice Technical working Group at the MOA	Dr McClain , Dr Subah & Harry Wonyene	100	MOA	10/13	Rice Taskforce formed at MOA
	Presentation to New CAADP and NRDS Tasforce member & Rice Sector Working Group	Harry Wonyene	200	JICA-Lib/USAID	10/13	Conduct presentation on CAADP & NRDS to new Taskforce member
	Development of TOR for Restructure CAADP/LASIP & CARD NRDS Taskforce	Ousman Tall & Harry wonyene	100	JICA-Lib/USAID	10/13	TOR developed

# LIBERIA CAADP/LASIP & CARD/LNRDS ALIGNMENT IMPLEMENTATION ACTION PLAN MATRIX SEPT-13 TO FEB-14

Actions points	Specific activities	Responsible person	Budget		Timeframe Qtr/Qtr/Qtr/Qtr-	Measurable indicator
			UDS\$	SOURCE		
<b>Harmonization</b>	Incorporate CAADP/LASIP & CARD/NRDS alignment in DP&D Budget	Harry wonyene & New Taskforce Chair	0	MOA	9/13	CAADP/LASIP & CARD/NRDS activities incorporated in budget
	Regular meetings on harmonization between CAADP & NRDS teams Donor/Private sector/CSO on Fund matching	Harry wonyene & New Taskforce Chair	TBD	JICA Lib/USAID	10/13.-& 1/14	One meeting held every two months on harmonization among stakeholders
	Conduct a review meeting on CAADP/LASIP & CARD/NRDS timeframe with key stakeholders (Donor/Private sector/CSO)	Harry wonyene & New Taskforce Chair	TBD	JICA Lib/USAID	10/13 & 2/14	One review meeting held for time frame review on NRDS/LASIP

# LIBERIA CAADP/LASIP &CARD/LNRDS ALIGNMENT IMPLEMENTATION ACTION PLAN MATRIX SEPT-13 TO FEB-14

Actions points	Specific activities	Responsible person	Budget		Timeframe Qtr/Qtr/Qtr/Qtr-	Measurable indicator
			UDS\$'00	SOURCE		
<b>Resource mobilization</b>	New CAADP/LASIP &CARD/ NRDS Taskforce conduct Follow-up on 5 Concept notes with lead Donor USAID.	Harry wonyene & New Taskforce Chair	TBD	MOA	9/13,10/13,11/13,12/13	Follow up with USAID on Concept conducted
	Allocation of minimum resources for CAADP/LASIP &NRDS quarterly meetings by MOA	Harry wonyene	0	MOA	9/13	Resources made available to conduct CAADP/LASP &CARD/NRDS meetings
	Attend monthly meeting of the ADWG on CAADP/LASIP &CARD/NRDS program implementation.	Harry Wonyene & New Taskforce Chair		MOA	9/13.10/13,11/13,12/13	Attend all ADWG meeting at end of every month

# LIBERIA CAADP/LASIP & CARD/LNRDS ALIGNMENT IMPLEMENTATION ACTION PLAN MATRIX SEPT-13 TO FEB-14

Actions points'''	Specific activities	Responsible person	Budget		Timeframe Qtr/Qtr/Qtr/Qtr-	Measurable indicator
			UDS\$'00	SOURCE		
<b>Implementation</b> -Coordination	Establish coordination of the CAADP/LASIP & CARD/NRDS with other programs under LASIP	Harry wonyene	0	MOA	10/13	Establish coordination mechanism amongst all actors at the MOA and Key stakeholders
-Monitoring & Evaluation	Develop alignment reporting mechanism of CAADP/LASIP & CARD/NRDS to on going sector Reporting Process.	Harry wonyene & Ousman Tall	TBD	MOA	10/13	Reporting format aligned to present LASIP format
	Develop review mechanism of CAADP/LASIP & CARD/NRDS Implementation	Harry Wonyene & Ousman Tall	TBD	JICA-lib/USAID	10/13, 11/13	Conduct one review meeting in 4 months of the entire CAADP/LASIP & CARD/NRDS alignment process



THANK YOU ALL



QUESTIONS?

9/13/2013

harry wonyene liberia draft actionplan  
2013 (CAADP/CARD) ALGN