



RWANDA NRDS ACTION PLAN

Presented by: Germain NKIMA

Issue in NRDS Implementation/ Rice Sector Development (No. 1): : Weak coordination of NRDS implementation

Solution to address the issue	Actions	Timeline/Deadline	Responsibility	Bugdet and Sources
1.1 Strengthen NRDS coordination	1.1.1. Institutionalizing NRDS: Establishing an organizational structure for spearheading/leading the implementation of NRDS in Rwanda.	by December 2015	MINAGRI/ Focal point NRDS Taskforce/Tatskforce members.	DPs
	1.1.2. Hiring technical staffs(Technical coordinator, M&E , Secretary) as proposed by NRDS	by December 2015	MINAGRI	167 400 USD Development partners
	1.1.3. <u>Reinvigoration of existing NRDS taskforce</u> : Review of composition of NRDS taskforce members, Drafting of terms of references for NRDS taskforce members	by December 2015	MINAGRI/ Focal point NRDS Taskforce	N/A
	1.1.4. Setting up an annual operational budget for coordination and reviewing of NRDS implementation	by March 2015	MINAGRI/ Focal point NRDS Taskforce/Tatskforce members.	DPs
	1.1.5. Set up a calendar of activities and organize regular and periodical meetings for apprising the progress, cohesiveness and feedbacks on NRDS (steering committee, taskforce members, technical members and stakeholders)	by December 2015	MINAGRI/ Focal point NRDS Taskforce	20 000 USD DPS

Issue in NRDS Implementation/ Rice Sector Development (No. 2): : Insufficient financial resources of NRDS implementation				
Solution to address the issue	Actions	Timeline/Deadline	Responsibility	Budget and Sources
2.1. Tangible Concept note formulation regarding NRDS framework	2.1.1. involve various stakeholder, DPs and NRDS technical committee in Concept note formulation	2015- 2018	Permanent Secretary MINAGRI - focal point NDRS taskforce	CARD - Development partners
2.2. Mobilization of funds	2.2.1. Advocacy for steering committee for external fund mobilization	2015- 2018	MINISTER / MINAGRI	N/A
	2.2.2. Presentation of CNs in different national and regional forums, financial and developmental institutions for internal fund mobilization	2015-2018	Focal point / Taskforce	10 000 USD CARD - DPS
	2.2.3. Sensitization workshop, session, dialogues presentations of benefit potential in rice sector development	by June 2016	Focal point / Taskforce	10 000 USD - DPS

Issue in NRDS Implementation/ Rice Sector Development (No. 3): : Harmonization of different intervention in rice value chain

Solution to address the issue	Actions	Timeline/Deadline	Responsibility	Bugdet and Sources
3.1. Creation of platform	3.1.1. Inventory/ identification of current interventions by various stakeholders in rice sector value chain	by February 2016	Focal point taskforce	10000 USD - DPS (e.g.CARD)
	3.1.2. Reinforce the concertation of various stakeholders/ DPs through intervention zones	by February 2016	Focal point Taskforce	
	3.1.3. Set up a meeting calendar	by March 2016	Focal point Taskforce	
3.2. Harmonize interventions	3.2.2. set up Comprehensive action plan by stakeholders in order to avoid duplications	By May 2016	Focal point Taskforce/ DPs	CARD/ MINAGRI(SPIU) 4

Issue in NRDS Implementation/ Rice Sector Development (No. 4): : **Inefficiency of human resource/capacity development in rice sector development**

Solution to address the issue	Actions	Timeline/Deadline	Responsibility	Bugdet and Sources
4.1. Skill development	4.1.1. organization local and regional training, study tours for technical staff involved in rice value chain	2015 -2018	MINAGRI	JICA IRRI AFRICA RICE EICA
	4.1.2. Training of stakeholders on different policies / strategies in rice value chain	2015- 2018	MINAGRI	MINAGRI SPIU
	4.1.3. training of trainers (farmers)	2015- 2018	RAB	RAB DPs



**ARIGATO GOZAIMASU-
THANK YOU**