

# Government of Sierra Leone Ministry of agriculture, Forestry and Food Security (MAFFS)

## NSADP/CARD-NRDS Alignment Implementation Plan (2014-2015)

#### NSADP/CARD-NRDS Alignment Implementation Plan (2014-2015)

Objective

Implementation of the Rice Sector related activities within Sierra Leone's National Sustainable Agricultural Development Plan (NSADP/CAADP) strengthened

Preparation and listribution of Back- o-Office Report Hold discussions on eport with the Hon.	(Prince)	UDS\$	SOURCE -	August 2014	BTO Report
listribution of Back- o-Office Report Hold discussions on	Participant (Prince)		-	August 2014	BTO Report
	Workshop				
Minister of Agriculture, MAFFS op Management all the relevant bey stakeholders	Participant (Prince)	-	-	August 2014	Notes for File/ Minutes of the discussions/mee tings
		TBD	CARD Secretariat	Sept 2014	Notes for File/ Minutes of the discussions/mee tings
o n e n vi	p Management d all the relevant y stakeholders vite CARD cretariat to visit SL d hold discussion th the Hon inister, Top anagement , DPs	p Management d all the relevant y stakeholders vite CARD cretariat to visit SL d hold discussion th the Hon inister, Top anagement , DPs	p Management d all the relevant y stakeholders vite CARD Workshop cretariat to visit SL d hold discussion th the Hon inister, Top anagement , DPs	p Management d all the relevant y stakeholders vite CARD Workshop cretariat to visit SL d hold discussion th the Hon inister, Top anagement , DPs	p Management d all the relevant y stakeholders vite CARD Workshop cretariat to visit SL Participant d hold discussion (Prince) th the Hon inister, Top anagement , DPs

#### NSADP/CARD-NRDS Alignment Implementation Plan (2014-2015)

Actions points	Specific	Responsibility	Budget		Timeframe	Measurable	
	activities		UDS\$	SOURCE		indicator	
Institutional arrangements	Review the membership and leadership of the CARD Focal important and Task Force members	Hon Minister	-	-	August 2014	New CARD Focal Point appointed, Minutes of the Revised Task Force	
	The CARD Focal Point be institutionalized within the Directorate of Crops in the Ministry	Director- General, MAFFS	-	-	September, 2014	TORS for the CARD FP included in the AWP&B of the Crops Directorate for the 2015 Fiscal year	
	Finalise the establishment of the Rice Hubs in the country	SLARI/Crops Division	TBD	Africa Rice/GoSL	Oct to Dec 2014	Rice Hubs operational	

#### NSADP/CARD-NRDS Alignment Implementation Plan (2014-2015)

Actions points	Specific	Responsible	Budget		Timeframe	Measurable
	activities	person	UDS\$	SOURCE		indicator
Harmonization	Ensure the rice sector priorities are conspicuously included in the SCP II		-	-	Oct 2014	NSADP 2 <sup>nd</sup> Investment Plan (SCPII)
	Incorporating reporting on rice sector specific issues in all the coordination structures of the NSADP/SCP such as the PTFAg, AAG, SCP Coordination Meetings and District coordination	SCP Coordinator and CARD FP	TBD	GoSL/CARD Secretariat	Nov 2014 – Dec 2018	Rice sector specific updates

#### NSADP/CARD-NRDS Alignment Implementation Plan (2014-2015)

Actions	Specific	Responsible	Budget		Timeframe	Measurable
points	activities	person	UDS\$	SOURCE		indicator
Resource mobilization	Work with CARD Secretariat to re- engage a consultant to work with the Task Force to review the Gap analysis (all stakeholder inclusive)	SCP Coordinator and CARD FP	TBD	MAFFS/ CARD Secretariat/ Consultant	September 2014	Gaps identified
	Fund matching activities – visit DP s, scan their interest and purse	SCP Coordinator and CARD FP	-	MAFFS/ CARD Secretariat/ Consultant	September 2013	Notes to the File
	Review and Finalization of concept notes	SCP Coordinator and CARD FP	-	MAFFS/ CARD Secretariat/ Consultant	Mar 2014	Finalized Concept Notes

#### NSADP/CARD-NRDS Alignment Implementation Plan (2014-2015)

Actions		Responsibility	Budget		Timeframe	Indicator
points			US\$	Source		
Resource mobilisation	Incorporating the Concept Notes into the Second Investment Plan (SCP II) of the NSADP which is now been formulated as a result of the Agriculture Sector Review (ASR 2014)	MAFFS/ASR Consultants		MAFFS	Oct 2014	NSADP 2 <sup>nd</sup> Investment Plan inclusive of the NRDS Concept Notes

### NSADP/CARD-NRDS Alignment Implementation Plan (2014-2015)

Actions points	Specific	Responsibility		et	Timeframe	Indicator
	activities		UDS \$	SOURC E		
Implementation monitoring and evaluation	Implementation of the SCPII (prioritizing the rice sector)	MAFFS, DPs, Private Sector, Producers' Organizations	TBD	GoSL, DPs, PS, POs	Jan 2015-Dec 2018	Implementation Reports Annual Statistical Bulletins
	Joint Monitoring and Evaluation	MAFFS, DPs, Private Sector, Producers' Organizations	TBD	GoSL, DPs, PS, POs FFS	Jan 2015-Dec 2018	M&E Reports, Annual Statistical Bulletins
	Annual Rice Sector Review meetings	MAFFS, DPs, Private Sector, Producers' Organizations	TBD	GoSL, DPs, PS, POs FFS	Jan 2015-Dec 2018	Minutes of Review Meetings, Annual Statistical Bulletins