

# Ministry of Agriculture, Animal Industry & Fisheries-Uganda

#### Action plan 2014/15

# IMPLEMENTATION OF THE ALIGNED NRDS & DSIP

### Action plan

#	Action point	Specific activities	Respon sible person	Budget source	Time frame	Measurable indicators
1	Communication: a) Within MAAIF. b)With all stakeholders	<ul> <li>Meetings to share progress, concept notes/projects at Dep't Level, ASWG, SC, JCC TPM,TPM/TC.</li> <li>Under b) Commodity platforms,</li> </ul>	DCR/C CP&M	GoU MAAIF MTEF DPs (JICA, WB, EU	Quarterly	Meeting reports.
2	Institutional arrangements	*Streamline the linkage between PMA/ CAADP focal person and Planning department	PS	GoU	Immediate	Updated ToR for CAADP focal person

Action	plan
, (CCIOII	Pidii

#	Action point	Specific activities	Responsible person	Budget source	Time frame	Measurable indicators
3	good aligr NRD the	Maintain the good alignment of NRDS during the DSIP review.	NRDS Task force & DSIP Task Team	GoU	2014/15	NRDS alignment to DSIP reflected in the Issues paper and the new DSIP.

### Action plan....

#	Action point	Specific activities	Responsibl e person	Budge t source	Time frame	Measurabl e indicators	Remarks
4	Resource Mobilization	*Develop concept notes. *Share concept notes with DPs	Directorate of Crop Resources.	GoU, DPs, CARD	Annually Starting 2014/15	*Copies of Concept notes. *Reports of the meetings with DPs.	Involve CARD secretaria t
5	Implementatio n: •Coordination	Hold regular meetings between NRDS task force & the DSIP Focal person.	CCP&M, DSIP Focal person	GoU	Quarterly	Meeting reports	

#### Action plan.... Action point Specific Responsible Budge Measurabl Remarks Time activities person frame indicators source •M&E AC/M&E Quarterl M&E Monitor progress reports and assess implementa tion.